
AIRPORT IMPROVEMENT PROGRAM PROJECTS UPDATE 
As of April 20, 2021 | Financials generated April 19, 2021

* BNIA ‐ AIP GRANT CLOSEOUT STATUS 

Two Front End Loaders
Ellipse No: 22798 AIP Grant 103‐2020

Wildlife Hazard Assessment
Ellipse No: 22722 AIP Grant 094‐2017

Remain Overnight Parking Expansion | Construction
Ellipse No: 22726 AIP Grant 098‐2018

Land Acquisition within RPZ and Demolition of Structures, 1105 Wehrle Drive
Ellipse No: 22721 AIP Grant 099‐2018

* BNIA ‐ AIP PROJECTS

Obstruction Removal ‐ Obstruction Study ‐ Phase I
Ellipse No: 22789 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel AIP Grant 102‐2019 $83,133 $49,186

Start Date: August 2019 NYSDOT PIN 5A00.23 $13,856 $8,052

Scheduled End Date: May 2021 Future PFC $13,856 $0

Funding Total $110,844 $56,369 $101,233

CURRENT STATUS •     Draft report submitted to FAA for review/comment on October 28, 2020.

NEXT STEPS

NOTES

Two Multi Task Equipment (MTE)
Ellipse No: 22797 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Guarino, P. Robbins AIP Grant 104‐2020 $1,624,920 $0

Start Date: May 2020 $0

Scheduled End Date: May 2021

Funding Total $1,624,920 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

CARES Act Grant for BUF
Ellipse No: 31624 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: D. Kempner AIP Grant 105‐2020 $21,647,814 $8,925,022

Start Date: May 2020 $0

Scheduled End Date: May 2024 Funding Total $21,647,814 $8,925,022 $8,925,022

CURRENT STATUS

NEXT STEPS

NOTES

CRRSA Act Grant for BUF
Ellipse No:  Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: D. Kempner General 108‐2021 $6,439,806 $0

Start Date: May 2021 Concessions $526,696 $0

Scheduled End Date:  Funding Total $6,966,502 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

•     General and Concessions Relief applications were submitted March 19, 2021. 

•     General Relief agreement executed April 20, 2021. 

•     Grant closed on April 9, 2021. 

•     Grant closed on March 29, 2021. 

•     Grant closed on April 14, 2021. 

•     Grant closed on April 9, 2021.

•     Updated data (tree removal at Diamond Hawk) will be uploaded to FAA GIS program in May.  

•     Equipment delivered April 20, 2021. 

1



Runway 5/23 Improvements ‐ Pavement Rehabilitation, Design
Ellipse No:  22804 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Diebold AIP FFY 2021 $2,513,225 $0

Start Date: September 2020 Future NYSDOT $418,870 $0

Scheduled End Date: December 2021 Future PFC $418,871 $0

Funding Total $3,350,966 $0 $9,590

CURRENT STATUS

NEXT STEPS

NOTES

Runway 5/23 and Taxiway A Improvements ‐ Pavement Rehabilitation, Construction
Ellipse No:  Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: AIP Entitlements FFY 2022 $950,000 $0

Start Date:  January 2021 AIP Discretionary FFY 2022 $8,517,000

Scheduled End Date: June 2025 Supplemental Award $13,333,333

Future NYSDOT $3,800,000 $0

Future PFC $3,800,000 $0

Funding Total $30,400,333 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

General Aviation Apron and Taxiway P and Q Rehabilitation, Design 
Ellipse No:   Funding Breakdown Applied for to Date Expenditure to Date

Project Manager:  AIP FFY 2023 $0 $0

Start Date:  Future NYSDOT $0 $0

Scheduled End Date:  Future PFC $0 $0

NFTA Share  $0

Funding Total $1,080,000 $0 $9,590

CURRENT STATUS

NEXT STEPS

NOTES

* NFIA ‐ AIP PROJECTS

Conduct Environmental Assessment ‐ Parallel Taxiway Program
Ellipse No: 21512 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel AIP Grant 048‐2018 $91,177 $28,732

Start Date: February 2018 NYSDOT PIN 5902.22 $5,065 $1,329

Scheduled End Date: May 2021 PFC 18‐02‐C‐00‐IAG $5,065 $0

Funding Total $101,308 $30,061 $37,629

CURRENT STATUS

NEXT STEPS •     May 1, 2021:  Draft submission to FAA

•     August 1, 2021: FAA approve EA

NOTES

Part 77 Obstruction Removal | Design & Construction
Ellipse No: 21508 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel, D. Moran AIP Grant 049‐2018 $1,320,278 $1,130,515

Start Date: September 2018 (Construction) NYSDOT PIN 5902.23 $73,349 $58,583

Scheduled End Date: January 2022 PFC 18‐02‐C‐00‐IAG $73,349 $63,470

Future Amendments $2,729

Funding Total $1,469,705 $1,252,568 $1,286,123

CURRENT STATUS

NEXT STEPS

NOTES

•     Wetland monitoring required for 2 years per NYSDEC. 

•     Grants Department reviewing draft PBM and force account revisions to address overage.  

•     AIP grant application was submitted February 3, 2021. 

•     CATEX approved by FAA on June 29, 2020.

•     Internal revisions to draft report are being made. 

•     Survey work is ongoing. 

•     DRR ‐ end of April.

•     Engineering Department will identify needs and develop design scope. 

•     Meeting to discuss scope was held April 20, 2021.  

•     Will review scope with FAA to identify construction schedule/funding.  

•     Payroll expense elements are overbudget as follows: 7100: $5,653; 7102: $3,970; 3512: $71.
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Part 77 Obstruction Removal | Off‐Airport Acquire Land/Easements, Design
Ellipse No: 21518 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel, J. Diebold AIP Grant 051‐2019 $89,172 $71,260

Start Date: October 2019 NYSDOT PIN 5902.25 $4,954 $0

Scheduled End Date: June 2021 Future PFC $4,954 $0

Funding Total $99,080 $71,260 $90,227

CURRENT STATUS

NEXT STEPS

NOTES

Rehabilitate Taxiway D, Design
Ellipse No: 21514 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Diebold AIP Grant 050‐2019 $315,000 $281,546

Start Date: July 2019 NYSDOT PIN 5902.24 $17,500 $14,148

Scheduled End Date: January 2021 Future PFC $17,500 $0

Funding Total $350,000 $295,694 $339,609

CURRENT STATUS

NEXT STEPS

NOTES

CARES Act Grant for IAG
Ellipse No: 31625 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: D. Kempner AIP Grant 052‐2020 $1,890,589 $0

Start Date: May 2020 $0

Scheduled End Date: May 2024 Funding Total $1,890,589 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

CRRSA Act Grant for IAG
Ellipse No:  Funding Breakdown Applied for to Date Expenditure to Date

Project Manager:  General 055‐2021 $1,456,206 $0

Start Date: May 2021 Concession $26,143 $0

Scheduled End Date:  Funding Total $1,482,349 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES •     General Funds agreement executed April 20, 2021. 

Rehabilitate Taxiway D, Construction
Ellipse No: Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Diebold AIP FFY 2021 $4,951,567 $0

Start Date: January 2021 Future NYSDOT $275,087 $0

Scheduled End Date:  Future PFC $275,087 $0

Funding Total $5,501,741 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

Part 77 Off‐Airport Land Easements, Land Acquisition and Tree Removal within the 10L RPZ, Design
Ellipse No: 22795 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel, J. Diebold AIP FFY 2022 $180,000 $0

Start Date: February 2020 Future NYSDOT $10,000 $0

Scheduled End Date: 2023 Future PFC $10,000 $0

Funding Total $200,000 $0 $15,078

CURRENT STATUS

NEXT STEPS

NOTES

Pavement Management Program Update
Ellipse No:  Funding Breakdown Applied for to Date Expenditure to Date

Project Manager:  AIP FFY 2022 $162,000 $0

Start Date:  Future NYSDOT $9,000 $0

Scheduled End Date:  Future PFC $9,000 $0

Funding Total $180,000 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

•     Final surveys were submitted to FAA on February 12, 2021. Awaiting feedback/comments.

•     NFTA submitted scope change request to FAA. 

•     Design closeout PBM be processed simultaneously with the construction PAA.

•     AIP grant application submitted on January 29, 2021. 

•     AIP grant application due January 2022.

•     Project added due to APM recommendations. 

•     CATEX due July 31, 2021. 

•     General and Concessions Relief applications were submitted March 19, 2021.  
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Part 77 Off‐Airport Obstruction Removal 10L RPZ, Construction
Ellipse No:  Funding Breakdown Applied for to Date Expenditure to Date

Project Manager:  AIP FFY 2023 $225,000 $0

Start Date:  Future NYSDOT $12,500 $0

Scheduled End Date:  Future PFC $12,500 $0

Funding Total $250,000 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

Taxiway D Extension 
Future project to aliviate the newly designated hotspot at the intersection of runway 28R and taxiway D. 

* BNIA PASSENGER FACILITY CHARGE (PFC) PROGRAM

PFC APPLICATION NO. 13 (16‐13‐C‐03‐BUF)

Remain Overnight Improvements | Design & Construction | PFC Project B‐5
Engineering Project No: BA1715 Funding Breakdown Applied for to Date Expenditure to Date

Ellipse No: 22708/22726
AIP Grant 092‐2017 & AIP 

Grant 098‐2018 $3,272,490 $3,255,445

Project Manager: J. Diebold PFC 16‐13‐C‐03‐BUF $296,163 $542,890

Start Date: May 2017 NYSDOT PIN 5A00.13 &  $545,415 $481,349

Scheduled End Date: December 2020 PFC Amendment $249,251 $0

Project Total $4,363,319 $4,279,684 $4,340,101

CURRENT STATUS

NEXT STEPS

NOTES

Airfield Signage Replacement ‐ Runway 5/23 and Taxiway A | PFC Project B‐7
Engineering Project No: BA1716 Funding Breakdown Applied for to Date Expenditure to Date

Ellipse No: 22718 & 22724 PFC 16‐13‐C‐03‐BUF $1,875,000 $597,079

Project Manager: D. Lupp, J. Diebold PFC Amendment $516,000 $0

Start Date: February 2018 Project Total $2,391,000 $597,079 $597,079

Scheduled End Date: February 2023

CURRENT STATUS

NEXT STEPS

NOTES

PFC APPLICATION NO. 14 (18‐14‐C‐03‐BUF)

Aircraft Deicing Containment Facility Expansion, Design and Construction 
Ellipse No: 22691 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Diebold PFC 18‐14‐C‐03‐BUF $7,576,000 $1,016,577

Start Date: May 2017 PFC Amendment $1,955,173

Scheduled End Date: December 2021 Project Total $9,531,173 $1,009,278 $1,036,405

CURRENT STATUS

NEXT STEPS

NOTES

ARFF Equipment ‐ Replace F‐8
Ellipse No: 22794 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: B. Major PFC 18‐14‐C‐03‐BUF $1,000,000 $0

Start Date: December 2018 PFC Amendment $329,568 $0

Scheduled End Date: June 2021 Project Total $1,329,568 $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

•     Vehicle delivered March 5, 2021. 

•     PFC amendment will require air carrier consultation.

•     Amendment for increase to the PFC application will be submitted in May. 

FAD Date: June 28, 2016

FAD Date: June 5, 2018

•     Excavations for the new subsurface stormwater storage and piping are in progress.

•     Justification to replace snow melt pad with snow melter was submitted to FAA in December 2020. 

•     AIP grant closed.  

•     Closeout PBM for Project 22718 is circulating.  
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Snow Removal Equipment
Ellipse No: Various Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Guarino PFC 18‐14‐C‐03‐BUF $1,469,308 $226,861

Start Date: 

Scheduled End Date:  Project Total $1,469,308 $226,861 $226,861

CURRENT STATUS

NEXT STEPS

NOTES

SIDA Training System 
Ellipse No: 22793 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Guarino PFC 18‐14‐C‐03‐BUF $128,960 $0

Start Date: March 2019

Scheduled End Date: November 2021 Project Total $128,960 $0

CURRENT STATUS

NEXT STEPS

NOTES

Terminal Expansion ‐ Baggage Claim Area Construction 
Ellipse No: 22728 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: D. Moran Bond/PFC 18‐14‐C‐03‐BUF $60,744,852 $38,094,383

Start Date: November 2018 NYSDOT $1,500,000 $0

Scheduled End Date: April 2022 NYSDOT Multi‐Modal $300,000 $0

National Fuel $115,565 $0

ADF $1,734,907 $0

Project Total $64,395,324 $38,094,383 $49,014,618

CURRENT STATUS

NEXT STEPS

NOTES

Snow Removal Equipment Building, Design 
Ellipse No: 22737 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Slagle PFC 18‐14‐C‐03‐BUF $1,092,533 $53,002

Start Date: October 2018 ADF $538,113 $26,243

Scheduled End Date: On hold Project Total $1,630,646 $79,245 $82,768

CURRENT STATUS

NEXT STEPS

NOTES

Rehabilitate Public Access Apron, Design 
Ellipse No:  Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Diebold PFC 18‐14‐C‐03‐BUF

Start Date: 2023

Scheduled End Date: 

Project Total $0 $0

CURRENT STATUS

NEXT STEPS

NOTES

Wildlife Hazard Assessment 
Ellipse No: 22722 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel AIP Grant 094‐2017 $62,810 $62,810

Start Date: January 2017 PFC 18‐14‐C‐03‐BUF $10,468 $10,468

Scheduled End Date: January 2021 NYSDOT PIN 5A00.15 $10,468 $9,690

Project Total $83,746 $82,968 $83,747

CURRENT STATUS

NEXT STEPS

NOTES

PFC Planning and Program Administration  
Ellipse No: 22309 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: N/A PFC 18‐14‐C‐03‐BUF $200,000 $147,426

Start Date: 2018

Scheduled End Date: 2022 Project Total $200,000 $147,426 $147,426

CURRENT STATUS

NEXT STEPS

NOTES

•     AIP grant closed.  

•     Amend down PFC share to actual cost.   

•     Project will be on hold for the immediate future.

•     Draft RFP under internal review.  

•     Payroll expense element overbudget.  Expense elements should be suspended.

•     Project on hold until FFY 2023.

•     Funding breakdown to be updated based on new project total.
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* NFIA PASSENGER FACILITY CHARGE (PFC) PROGRAM

PFC APPLICATION NO. 1 (17‐01‐C‐00‐IAG)
CURRENT STATUS

PFC APPLICATION NO. 2 (18‐02‐C‐00‐IAG)

Parallel Taxiway Program, Environmental Study
Ellipse No: 21512 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel AIP Grant 048‐2018 $91,177 $23,930

Start Date: February 2018 NYSDOT PIN 5902.22 $5,065 $1,329
Scheduled End Date: February 2021 PFC 18‐02‐C‐00‐IAG $5,065 $0

Funding Total $101,308 $25,259 $29,544

CURRENT STATUS

NEXT STEPS •     May 1, 2021:  Draft submission to FAA

•     June 1, 2021: FAA approve EA

NOTES

Part 77 Obstruction Removal | Design & Construction
Ellipse No: 21508 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel, D. Moran AIP Grant 049‐2018 $1,320,278 $1,030,449

Start Date: September 2018 (Construction) NYSDOT PIN 5902.23 $73,349 $57,199

Scheduled End Date: December 2021 PFC 18‐02‐C‐00‐IAG $73,349 $58,701

Future Amendments $2,729

Funding Total $1,469,705 $1,145,233 $1,243,316

CURRENT STATUS

NEXT STEPS

Airfield Lighting and Signage
Ellipse No: 21519 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Diebold PFC 18‐02‐C‐01‐IAG $3,128,219 $1,453

Start Date: January 2020

Scheduled End Date: January 2021 Project Total $3,128,219 $1,453 $2,062

CURRENT STATUS •     Project on hold. 

NEXT STEPS •     Will request AIP funds in FFY 2023, possibly tie into Runway 6/24 project.

NOTES

PFC Administration
Ellipse No: 21504 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: N/A PFC 18‐02‐C‐00‐IAG $32,000 $31,935

Start Date: January 2018

Scheduled End Date: January 2024 Project Total $32,000 $31,935 $31,935

CURRENT STATUS

NEXT STEPS

NOTES

PFC APPLICATION NO. 3
CURRENT STATUS

        Install Perimeter Fencing, Environmental Phase ‐ $17,320

        Wildlife Hazard Assessment ‐ $4,154

        Snow Removal Equipment ‐ Snowblower, Multi‐Task Vehicle, Material Spreader ‐ $848,164

        PFC Planning and Program Administration ‐ $32,000

NEXT STEPS

NOTES

•     Proposed projects:

        Total Requested ‐  $901,638

•     Wetland monitoring required for 2 years per NYSDEC. 

•     PFC Application No. 3 will be submitted to FAA in April. 

FAD Date: August 22, 2017
•     PBMs circulating to assign PFC funds to old projects. 

FAD Date: September 27, 2018

•     Internal revisions to draft report are being made. 

•     Payroll expense elements are overbudget as follows: 7100: $5,653; 7102: $3,970; 3512: $71.

•     Grants Department reviewing draft PBM and force account revisions to address overage.  
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* NYSDOT Aviation Capital Grant Program

NFIA Install Perimeter Fence, Runway 10L Protection Zone 2017 Award
Ellipse No: 21515 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: S. Brenzel/ S. Slagle NYSDOT PIN 5902.53 $507,246

Start Date: August 2019 Future PFC No. 3 $17,320

Scheduled End Date: December 2022 Future PFC No. 4 $109,491

Funding Total $524,566 $101,004

CURRENT STATUS

NEXT STEPS

NOTES

BNIA Security Checkpoint Expansion (Terminal Expansion, Baggage Claim Area)  2017 Award
Ellipse No: 22728 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: D. Moran NYSDOT PIN 5A00.98 $1,500,000

Start Date: November 2018 PFC 18‐14‐C‐03‐BUF $1,751,995

Scheduled End Date: April 2022 Funding Total $3,251,995

CURRENT STATUS

NEXT STEPS

NOTES

BNIA Parking Expansion Project ‐ Buell Avenue ‐ Design & Construction 2018 Award
Ellipse No: 22785 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: J. Wojcik NYSDOT PIN 5A00.97 $1,500,000 $0

Start Date: September 2019 NFTA $1,337,741 $0

Scheduled End Date: May 2022 Funding Total $2,837,741 $0 $273,193

CURRENT STATUS

NEXT STEPS

NOTES •     Will include eligible charging stations per NYSERDA's qualified equipment list.

NFIA Multi‐Task Snow Removal Equipment Purchase 2018 Award
Ellipse No: 21520 Funding Breakdown Applied for to Date Expenditure to Date

Project Manager: B. Stone NYSDOT PIN 5902.54 $638,656 $0

Start Date: November 2019 Future PFC No. 3 $159,664 $0

Scheduled End Date: May 2021 Funding Total $798,320

CURRENT STATUS

NEXT STEPS •     Project Completion Report. 

NOTES

2019 Aviation Capital Grant Program Applications

Estimated Project Cost

BNIA (NYSDOT Share 70% up to $1.5 million)

1,850,733$                                 

NFIA (NYSDOT Share 80% up to $1.5 million)

 $                                    590,895 

A. Adams, J. Amplement, S. Brenzel, J. Diebold, W. Dubashi, M. Hernandez, D. Lupp, S. Maziarz, M. Perla, S. Slagle, L. Weitz

•     Submitted concurrence to award request to NYSDOT on April 13, 2021.  Awaiting approval. 

•     Preparing drawdown and supporting documents.

•     NYSDOT approved concurrence to award the contract to CamCo. 

•     Delivered on April 8, 2021.

•     Applications were submitted on August 19, 2020.

Project

Passenger Terminal Generator

Fuel Farm Expansion

Previous Meeting Attendees (March 25, 2021):  
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